
Before the
FEDERAL COMMUNICATIONS COMMISSION

WasbiDgtoD, D.C. 205~

In the Matter of

Telephone Number Portabilit},

TMP Corp.
and

TMP Jacksonville, LLC

Petition for Waivt'r of Section 52.31(8)
of th~ Commission's Rul~s

To: Cbi~f, Wirelns Telet'ommunit'8tions Bureau

PETITION FOR WAIVER

Pursuant to Sections 1.3,1.925 and 52.31(d) oftbe Commission's Rules,' TMP Corp. and

TMP Jacksonville, LLC(the "TMP Companies") hereby requests temporary waiver of the May

24, 2004 implementation date2 requiring the TMP Companies to support provide a long-term

database method for number portability. Substantial and credible evidence supports the TMP

Companies' )X)Sition that special circumstances warrant a short extension of the compliance

~~~. Accordingly, and in compliance Mth the specific directives set forth in Section

S2.31(d). the TMP Companies seeks an extension of time until November 24, 2004. In support

thereof, the following is shown:

I 41 C.F.R. §§ 1.3, 1.925 and S2.31(d).

2 The TMP Companies provide wireless services outside the largest 100 MSAs. Pursuant to the
Commission's timetable, they would be required to JK'rt numben "within six months after receiving the
[porting] request or within six months after November 24,2003, whichever is later." In re Verizon
Wireless's Petition for Partial FOf~ from the Commm:ial Mobile Radio Servjces Number
Portability Obligarion, Memorandum Opinion and Order, 17 FCC Rcd. 14972, 14986 (2002) (citation
omitted). Having ~eived valid porting requests, the May 24, 2004 date is activated for each company.
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I. aacqrou.d

TMP Corp. is a CMRS provider serving the Quincy. Illinois - Hannibal Missouri market

(BTA 367) and the Galesburg, Illinois market (BTA 161). TMP Jacksonville, LLC. an affiliated

entity, provides CMRS service to the Jacksonville. lllinois market (BTA 213). The TMP

Companies and their subscn~ enjoy minor economies of scale resulting from the ability to

share certain expenses and utilize jointly certain elements of system infrastructure. Of relevance

in this proceeding, the TMP Companies share the mobile switch. The Companies have

finalized plans to purchase a portability-capable switch which, due to the manufacturers

scheduling, will not be installed until after the May 24, 2004 deadline. Accordingly, the TMP

Companies seek a short extension of time in which to install the replacement switch.

II. Waiver is Warraated

Given the circumstances surrounding the TMP Companies' number portability

implementation activities. the requested extension of time is justified. In compliance with

Section 52.31(d), the TMP Companies set forth the following information:

A. The Facts Demo.strate W.y t.e TMP Co..paaies are V.able to Meet the
Commiuioa'.. Deploy.eat Schedule

As detailed in regular reports to the Commission, thc TMP Companies have struggled to

bring the cunent s\\itch. manufactured by Aimet, into compliance with 1TY requirements.)

Ultimately, the decision was made to abandon the Aimet infrastructure and purchase a 1TY -
compliant switch. After some delay associated with the Jender approval processes, the TMP

Companies accepted a bid from Nortel and, as reported on January 15.2004, anticipated the

installation of tile switch to be complete by April IS, 2004. Because this switch also would

) See Petition for Waiver filed by TMP Corp. and TMP Jacksonville, LLC. CC Docket No. 94-192

(JUM 4,2002) 8Id qU8terty refM)r1s of the TMP Carricn filed dlereafter.
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provide a number portability solution to the TMP Companies, they were confident that they

would be capable of meeting the May 24, 2004 deadline.

In late February, however, Nortel informed the TMP Companies that the earliest in-

service date available would be September 4, 2004. Accordingly, to accommodate some

sJippage and testing requirements, the TMP Companies seek an extension until November 24,

2004, or six months, within which to meet number portability obligations.

B. A Detailed Explanation of the Activities that the Carrier
bas Undertaken to Meet the Implementation Schedule
Prior to Requesting an Extension of Time

The TMP Companies have, in good faith, attempted to meet the implementation scheduJe

prior to requesting an extension of time. Recognizing that its CUlTent infrastructure was

unsatisfactory for a number of reasons, including compliance with number portability

obligations, the 1MP Companies initiated an orderly process leading toward switch repJacement,

as demonstrated in its quarterly TrY reports.4 TMP Corp. received a portability request from

US Cellular with respect to a recently-purchased system in Galesburg, Illinois; TMP

JacksonviJJe, LLC received a portability request from Verizon Wireless. With respect to both

requests, the TMP Companies responded that they anticipated being ready and able to port

numbers on the required date, as requested. It was onJy upon receipt ofNortel's installation

schedule that the TMP Companies were aware that their implementation plans would be delayed.

The TMP Companies have contacted US Cellular and Verizon Wireless to inform them of the

unforeseen delay. Neither company was inclined to withdraw or modify its respective porting

request, thus forcing the instant waiver request. Furthermore, to the extent that there exists a

portability solution for the Aimet switch, the 1MP Companies, based upon their experience,
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believe it fmancially irresponsible to attempt the deployment ora purported solution for the six-

month period of requested reliet~

C. An Identification of the Particular Switches for Which the Extension is
Requested

The current Aimet switch (CLLl code GLONILAACMO) will be replaced by a Nortel

DMS SNXA, ",'hich will be assigned the CLLI code GLDNILO I CMO.

D. The Time in Which the Carrier Will Complete
Deployment in the Affected Switches

As described above, the TMP Companies anticipate complete deployment and testing of

the new Nortel OMS SNXA switch by November 24. 2004. The TMP Companies note that the

projected implementation schedule is dependent upon Nortel's delivery and installation

scheduling, and upon coordination and testing between the TMP Companies and the requesting

carriers.

E. A Proposed Schedule with Milestones for Meeting the Deployment Date

The TMP Companies will provide the Commission with quarterly progress reports during

the period within which the extension is provided. Those reports will provide relevant progress

details, and a summary of the steps taken and to be taken to deploy the new switch which will

support porting.

III. Conclusion

As demonstrated above, the TMP Companies have actively and appropriately responded

to bona fide requests to implement number portability. Only recently disc{)vering that it will be

technically impossible to meet the current May 24, 2004 implementation deadline, the TMP

Companies seek a limited extension within which to comply with wireless carriers' porting

I
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req\ats. As demonstrated aOOve. and in the context of the totality of the circumstances leading

up to dris request. the TMP Companies respectfully submit that they have met the criteria of

Section 52.31(d) in support of the instant request for an extension of the May 24, 2004 number

JK)rtability implementation date. Accordingly, grant ofthjs request urxIer these specific facts and

circumstances is consistent with the implementation of number portability in a reasonable

fashion and in "such manner as will best conduce to the proper dispatch of business and to the

ends of justice.""

Respectfully submitted,

TMP Corp. and
TMP Jacksonville. LLC

Date: March 23, 2004

, 47 u.s.c. flS4(J).

,£ (~_t~/' I

By:
~,

Sylvi.~
Kraskin. Lessc &; Cos9Oll. LLC
2120 L Street, N. W., Suite S20
Washington, D.C. 20037
Tel. No. (202) 296-8890
Fax No. (202) 296-8893

Their Counsel
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I, Trey Lutrick, CEO ofTMP COIp. and TMP Jacksonville, LLC, do hereby declare
under penalty of perjury that I have read the foregoing Petition for Waiver and that the facts

... . .. ~ . .. . ~ . ..

~Dated:

DECLARATION OF TREY LUTRICK



I, Darlene Poindexter, ofKraskin, Lesse &; Cosson. LLC, 2120 L Stree~ NW, Suite 520,
Washington, DC 20037, do heRby certify that a copy of the fo~going "Petition for Waiver" was
served via US mail, postage prepaid, on this 23~ day of March 2 ,on the folIo 'ng parties:

. John MuJeta, Chief
Wireless Telecommunications Bureau
Federal Communications Commission
445 12" Street, SW
Washington, DC 20554

.David F~ Assistant Chief
Wireless Telecommunications Bureau
Federal Communications Commission
445 12d1 Street, SW
Wubingto ~ DC 2 0 5 S4

. Jeffrey Steinberg, Deputy Chief
Spectrum &; Competition

Policy Division
Wireless Telecommunications B~u
Federal Communications Commission
44S 12m Street, SW
Washin &ton. DC 20S S4

. Jennifer Salhus
Policy Division
Wireless Telecommunications Bureau
Federal Communications Commission
445 121b Street. SW
Washington. DC 20554

.Qualex International
445 12111 Street. SW
Room CY -8402
Washington, DC 20554

.Via hand delivery

CERnFICA TE OF SERVICE

L inda Godfrey
Verlzon Wireless
IntercoMection. Numbering and Mandates
2785 Mitchell Drive MS 7-1
Walnut Greek~ CA 94598

Lisa Paarfusser
Manager -Interconnection
US Cellular
8410 West Bryn Mawr Avenue
Chicago, IL 60631


